


**ANNUAL PROCUREMENT PLAN  
For Year 2022-2023**

Ministry/Division : Ministry of Agriculture  
 Agency : Soil Resource Development Institute (SRDI); Code: 14306 **Budget: Development**  
 Procuring Entity Name & Code : Project Director, Strengthening of Soil Research and Research Facilities (SRSRF), SRDI  
 Project/Programme Name and Code : Strengthening of Soil Research and Research Facilities (SRSRF); Code: 224142700

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd cost (in Tk. Lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Supply of Atomic Absorption Spectrophotometer (PC control) with Hydride Generation - 2	No.	2	OTM(ICT)	HOPE	GOB		Plan Dates		01, August, 2022	21 August, 2021	7 September 2022	10 September, 2022	14 September, 2022	29 September 2022	-	-
								Planned Days		0	21	14	03	04	15	57	90 days
								Actual Dates									
GD-2	Microwave Digestion System-4	No.	4	OTM(ICT)	HOPE	GOB		Plan Dates		01, August, 2022	21 August, 2021	7 September 2022	10 September, 2022	14 September, 2022	29 September 2022	-	-
								Planned Days		0	21	14	03	04	15	57	90 days
								Actual Dates									
GD-3	D-Ionized Water plant-2 Micro Balance-1, Magnetic Stirrer-4, Dispenser (10 ml)-10 Micropipette (5 ml)-6 Micropipette (1 ml)-15	No.	38	OTM(ICT)	HOPE	GOB		Plan Dates		01, August, 2022	14 August, 2021	28 August 2022	1 September, 2022	05 September, 2022	20 September 2022	-	-
								Planned Days		0	14	14	03	04	15	50	90 days
								Actual Dates									
GD-4	Filter Paper & Glassware	No.	Lump-sum	RFQ	Project Director	GOB		Plan Dates		26, July, 2022	06 Aug 2022	11 Aug, 2022	14 Aug, 2022	-	-	-	-
								Planned Days		0	10	05	03	-	0	18	30 days
								Actual Dates									
GD-5	Printing and Supply of Union Sahyeeka	No.	300+	OTM(ICT)	HOPE	GOB		Plan Dates		01, August, 2022	21 August, 2021	7 September 2022	10 September, 2022	14 September, 2022	29 September 2022	-	-
								Planned Days		0	21	14	03	04	15	57	120 days
								Actual Dates									

  
 (ড. মোঃ আবদুল বাসীম) 28/7/22  
 প্রকল্প পরিচালক  
 যুক্তি গবেষণা এবং গবেষণা সুবিধা জোরদারকরণ প্রকল্প  
 মুক্তিলাভ সম্পদ উন্নয়ন ইনস্টিটিউট  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।