

Annual Procurement Plan: 2019-2020

Ministry: Ministry of Agriculture.


Agency: Soil Resource Development Institute (SRDI).

Procuring Entity Name & Code: Director, Soil Resource Development Institute, Code-14306

Budget: Revenue

Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award/ Work Order	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1.	3255101	Computer Consumable	Nos.	L.S	EGP(OTM)	"	GOB	7.00	Planned Date	-	04-09-19	26-09-19	29-09-19	30-09-19	15-10-19	05-10-19	41 days	90 days	
2.	3255102	Printing & Publication (Upozilla Nirdehika)	Nos.	30	EGP(OTM)	"	GOB	37.00	Planned Date	-	07-10-19	30-10-19	05-11-19	07-11-19	28-11-19	18-11-19	51 days	120 days	
		Printing & Publication (Annual Report Leaflet poster Calendar, Diary etc.)	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	15-10-19	24-10-19	25-10-19	28-10-19	31-10-19	-	-	17 days	15 days
3.	3255104	Stationery & Consumable	Nos.	L.S	RFQ/DPM	"	GOB	4.00	Planned Date	-	15-10-19	24-10-19	25-10-19	28-10-19	31-10-19	-	-	17 days	15 days
4.	3256102	Purchase of Chemicals	Nos.	L.S	EGP(OTM)/RFQ	"	GOB	40.00	Planned Date	-	11-09-19	02-10-19	07-10-19	10-10-19	30-10-19	20-10-19	50 days	90 days	
5.	3257103	Research (Purchase of Spare parts)	Nos.	L.S	RFQ	"	GOB	15.00	Planned Date	-	15-11-19	24-11-19	25-11-19	28-11-19	01-12-19	-	15 days	15 days	
6.	3258105	Computer for Repair & Maintenance	Nos.	L.S	RFQ/DPM	"	GOB	5.00	Planned Date	-	15-09-19	25-09-19	26-09-19	26-09-19	29-09-19	-	13 days	15 days	
7.	3256106	Liveries	Nos.	65	RFQ	"	GOB	3.00	Planned Date	-	19-09-19	29-09-19	01-10-19	02-10-19	04-10-19	-	15 days	15 days	
8.	3258105	Spare parts for Repair & Maintenance of SRDI lab Instrument & Equipment	Nos.	L.S	EGP(OTM)/RFQ	"	GOB	15.00	Planned Date	-	20-09-19	10-10-19	15-10-19	16-10-19	30-10-19	20-10-19	40 days	90 days	
9.	4112101	Motor Vehicle	Nos.	L.S	EGP(OTM)/DPM	"	GOB	106.00	Planned Date	-	30-09-19	27-10-19	03-11-19	20-11-19	05-12-19	25-11-19	85 days	120 days	
10.	4112309	Mobile Instrument	Nos.	L.S	RFQ/DPM	"	GOB	5.00	Planned Date	-	15-10-19	24-10-19	25-10-19	28-10-19	31-10-19	-	19 days	15 days	
11.	4112314	Furniture	Nos.	L.S	EGP(OTM)/RFQ	"	GOB	15.00	Planned Date	-	11-11-19	28-11-19	02-12-19	04-12-19	22-12-19	13-12-19	41 days	90 days	
12.	4112316	Instrument & Equipment	Nos.	L.S	EGP(OTM)/RFQ	"	GOB	25.00	Planned Date	-	02-09-19	12-09-19	16-09-19	17-09-19	07-10-19	16-10-19	44 days	90 days	
13.	4113301	Computer Software	Nos.	L.S	EGP(OTM)/RFQ	"	GOB	15.00	Planned Date	-	27-11-19	08-12-19	10-12-19	12-12-19	31-12-19	22-12-19	34 days	90 days	

D/store/2016-17


 (বিমান কমান্ডার)
 পরিচালক
 মুক্তি, সশস্ত্র উন্নয়ন ইনস্টিটিউট
 পল্লীশান্তি বোম্বাশন সেক্টর ঢাকা